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Strategic Plan 
includes: 

 3 Strategic Goals 

 9 Objectives 

 29 Actions 
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STRATEGIC GOAL 1: 
 

Develop Capabilities for National  

Shared Services  
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Objective 1.1. Develop geospatial interoperability reference architecture 

 

Objective 1.2. Establish the Geospatial Platform as the Federal geospatial  

   data, services, and applications Web-based service environment  
 

Objective 1.3. Expand the use of cloud computing  
 

Objective 1.4. Promote the use of geospatial multiagency acquisition  

   vehicles for interagency and intergovernmental purchases   



STRATEGIC GOAL 2: 
 

Ensure Accountability and Effective  

Development and Management of  

Federal Geospatial Resources  
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Objective 2.1. Advance the portfolio management process for  

   National Geospatial Data Assets (NGDA)  

 

Objective 2.2. Identify potentially duplicative investments and  

   opportunities for collaborative investments  



STRATEGIC GOAL 3: 
 

Convene Leadership of the  

National Geospatial Community  
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Objective 3.1. Lead and participate in the development and coordination of  

national and international standards applicable to the geospatial community 

  

Objective 3.2. Convene the leadership of the geospatial and nongeospatial  

communities to develop public/private partnerships and shared approaches  

for addressing critical national issues  
 

Objective 3.3. Raise awareness of the NSDI and its impact on critical  

national and international issues  



NSDI Strategic Plan – Status 

FGDC ExCom designated Executive Champions for the 9 Objectives in 
the plan. 

Implementation action plans distributed to the Steering Committee, 
Coordination Group, and NGAC in June 2014.  Plans were 
reviewed/discussed at the June 24-25 NGAC meeting and June 26 
Steering Committee meeting. 

FGDC held an NSDI Leaders Forum meeting on July 30 to brief the 
leaders of key geospatial organizations on the implementation process. 

Executive Champions have provided draft FY 14 status reports on the 
NSDI action plans – currently in final review. 

Status reports will be summarized in FGDC 2014 Annual Report. 

Revisions to FY 15 targets due Q1 FY 15. 
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NSDI Plan – Implementation Status 
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Goal 1 – National Shared Services 
Objective Executive Champion Status  

Obj. 1.1  Reference Architecture Dan Cotter (DHS) Draft FY 14 Status Report completed 

Obj. 1.2  Geo Platform Web-
based Services 

Jerry Johnston (DOI) Draft FY 14 Status Report completed 

Obj. 1.3  Cloud Computing Angela Smith (GSA), Stephen Lowe 
(USDA) 

Draft FY 14 Status Report completed 

Obj. 1.4  Acquisition Vehicles Angela Smith (GSA) Draft FY 14 Status Report completed 
 

Goal 2 – Accountability & Management 
Objective Executive Champion Status    

Obj. 2.1  Portfolio Management Adrian Gardner (FEMA) Draft FY 14 Status Report completed 

Obj. 2.2  Collaborative 
Investments 

Jerry Johnston (DOI) Draft FY 14 Status Report completed 

 

Goal 3 – Convene Leadership 
Objective Executive Champion Status  

Obj. 3.1  Standards Development Michelle Motsko (NGA), Ivan 
DeLoatch (FGDC) 

Draft FY 14 Status Report completed 

Obj. 3.2  Convene Leaders Ivan DeLoatch (FGDC) Draft FY 14 Status Report completed 
Obj. 3.3  Raise Awareness Kevin Gallagher (USGS), Tim Trainor 

(DOC) 
Draft FY 14 Status Report completed 



Draft Implementation Timeline 
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DRAFT 9-19-14 

What Purpose Who Timeframe 
NSDI Plan Approval NSDI plan approved by FGDC Steering Committee  FGDC SC Dec 2013 

Implementation Start-up  Draft initial project outline & timeline, establish project 

team, define roles and responsibilities 

FGDC OS Dec 2013 – Jan 2014 

Core Team Meetings Project management, planning, strategizing Core Team Weekly/as-needed 

FGDC Coordination Group Meetings Interagency coordination & communication; provide input 

to implementation process 

Coord. Group Monthly 

ExCom Meetings Strategic direction and oversight ExCom Quarterly/as-needed 

Develop Draft Implementation 

Framework 
Framework to include roles & responsibilities, exec. 

Champions/team lead, and implementation timeline 
Core Team Jan/Feb 

ExCom Meeting Review draft Implementation Framework, designate 

Executive Champions 

ExCom/Core Team Jan 28 

Designate Action Teams and Team 

Leads 

ExCom/Executive Champions to establish action teams 

and team leads 

ExCom/Core Team Feb/March 

Develop Sample Action Plans Develop draft sample action plans for selected 

Objectives/Actions, using format provided by Core Team 

Action Team Leads March 31 

NGAC Meeting Status briefing, provide continuing input into 

implementation strategy 

NGAC April 1-2 

FGDC Steering Committee Meeting Validate Implementation Framework, provide input into 

strategic direction 

FGDC SC April 3 

Complete Initial Draft Action Plans Complete initial draft action plans (Objectives 1.1, 1.2, 

1.3, 2.1, 2.2, 3.1, 3.2) 
Action Team Leads April 30 

FGDC ExCom Meeting Review and validate action plans ExCom May 22 

Distribute Initial Action Plans Distribute initial action Plans to SC, CG, and NGAC Core Team June 16 

NGAC Meeting Status briefing, provide continuing input NGAC June 24-25 

FGDC Steering Committee Meeting Status briefing, provide continuing strategic direction FGDC SC June 26 

NSDI Leaders Forum Meet with key NSDI leaders, provide status update, seek 

continuing input on implementation 
ExCom/Core Team July/Aug – date TBD 

FY 14 Status Reports Executive Champions/Action Teams submit draft FY 14 

status reports (FY14 Q4) 
Executive Champions/Action 

Teams 
Sept 10 

NGAC Meeting Status briefing, provide continuing input NGAC Sept 23-24 

FGDC Steering Committee Meeting Status briefing, provide continuing strategic direction FGDC SC Sept 25 

Develop remaining (FY 15) Action 

Plans 
Develop remaining action plans (Objectives 1.4, 3.3) Action Team Leads Q1 FY 15 

FY 15 Targets Action Teams submit FY 15 Targets as needed Action Teams Q1 FY 15 



NSDI Implementation Action Plans 

NSDI Action Plans identify the key, high-level tasks that 
will be required to achieve the goals, objectives, and 
actions in the NSDI plan. Action Plans include: 

 Tasks 

 Timeframes 

 Dependencies 

 Metrics 

 Responsible parties 

Teams have worked to keep milestones and timeframes 
reasonable, achievable, and consistent with FGDC and 
Administration priorities and initiatives. 

FGDC ExCom has reviewed and validated action plans. 
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Sample Action Plan 
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FY 2014 NSDI Plan Status Report 

Status Reports will provide implementation status 
on FY 2014, 2015, and 2016 targets 

Draft status reports completed by Executive 
Champions for each or the objectives in the 
strategic plan 

Consolidated status report currently under final 
review 

Final status report will be distributed to FGDC 
community and NGAC 

Summary will be included in FY 2014 FGDC annual 
report 
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Sample Status Report 
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Questions? 
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